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CJIS Hub Web Portal Status: 
CJIS Hub Production: 

CJIS Hub Portal Usage
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CJIS Hub Portal Users
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Law Enforcement Records Management System Status: 
 

LERMS Production: 
Agency Total People Using Full Time Officers Price per Officer Price Per Agency 
Adams County SO 4 4 $25 $100 
Barnes County SO 8 6 $25 $150 
Bowman County SO 4 3 $25 $75 
Carrington PD 4 4 $25 $100 
Cavalier County SO 12 5 $25 $125 
Cavalier PD 4 4 $25 $100 
Crosby PD 2 2 $25 $50 
Eddy County SO 6 4 $25 $100 
Foster County SO 2 2 $25 $50 
Griggs County SO 4 4 $25 $100 
Hazen PD 4 4 $25 $100 
Hettinger County SO 4 3 $25  $75 
Hillsboro PD 2 2 $25 $50 
Lisbon PD 3 3 $25 $75 
Mayville PD 3 3 $25 $75 
McKenzie County SO 11 5 $25 $125 
McLean County  SO 27 20 $25  $500 
Pembina County SO 18 13 $25 $325 
Pierce County SO 3 3 $25 $75 
Ransom County SO 4 4 $25  $100 
Renville County SO 4 5 $25  $125 
Rolette County SO 23 9 $25 $225 
Rolla PD 7 3 $25 $75 
Rugby PD 4 4 $25 $100 
Sargent County SO 4 3 $75 $75 
Slope County SO 2 1 $25 $25 
Towner County SO 3 2 $25 $50 
Trail County SO 11 5 $25 $125 
Valley City PD 22 13 $25 $325 
Watford City PD 4 4 $25 $100 
 213 147   $3675.00 
     
McIntosh County SO 3 3 $25 $75.00 
McHenry County SO 7 7 $25 $175.00 
As of June 2007 223 157  $3925.00 

 
 
 

LERMS Test Environment: 
Agency Training Date 
Pierce County SO April 11- 12: Going live in May 
Rugby PD April 11- 12: Going live in May 
Walsh County SO June 11-15 
Grafton PD June 11-15 

Nelson County SO 
April 25 - 26: Training is done.  No current 
start date. 
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� A training site is being developed for LERMS 

 

State’s Attorney Record Management System (JustWare) Status:  
 

JustWare Production: 
 

Agency Users 

Barnes County State’s Attorney 3 

Burleigh County State’s Attorney   9 
Cass County State’s Attorney   21 

Grand Forks County State’s Attorney   13 

Mountrail County State’s Attorney   2 

Ward County State’s Attorney 8 

Total 56 

 
• A demo of JustWare was conducted for Walsh & Williams County State’s Attorneys on April 

25th. 
• Fargo, West Fargo and Bismarck PD’s and Cass County SO are using the reporting 

services component of JustWare to get access to case status and information.  Potential 
future agencies include Burleigh, Ward and Grand Forks SO.   

• Once Report Builder training has been completed, Tina will be working on several reports 
that each agency has requested. 

• The JustWare Training Conference is June 4-8
th
 in Logan, Utah. Tina plans on attending the 

training conference and forwarded the information to the admin user group. 
 

Local Law Enforcement Integration Project: 
 

The project is currently in the development phase.  An impact of change for an extension to the 
projects completion schedule has been approved.  The ITD developer is scheduled out of office for 
7 days.  The project’s completion date schedule has been extended to August 8, 2007.   
 

Protection Order Integration Project: 
 

Staff from ITD, CJIS, Supreme Court, and the Attorney General’s Office is in the development 
stage of the protection order project.  Jim Gienger is assigned the project management role.  A 
scheduled implementation date of June 29, 2007 is on target.  There is an issue of using web 
services with Courts.  Jim and ESI are working with Courts on resolving issue as of now they are 
confident of a solution.  This could cause a delayment of the implementation date.  I have spoken 
with Mary from Department of Health and if we need an extension for the Stop Grant she would 
need a letter asking for an extension.    
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